


Schedule/Construction Process

- ◆ **When will the project start? How long will construction last?**
 - ▣ Anticipated start date: early 2015. (Roadside utility work may begin earlier)
 - ▣ Anticipated project duration: 12 months
- ◆ **Will lanes be closed during construction?**
 - ▣ Lane closures during construction will be inevitable.
 - ▣ The goal is to keep one through-lane in each direction open during rush hours
- ◆ **Will construction work take place overnight or on weekends?**
 - ▣ Given the proximity to residential neighborhoods, overnight work will only be approved in the event of an emergency
 - ▣ Weekend work is possible, but only if absolutely necessary for project progress
- ◆ **Will traffic be detoured through neighborhoods?**
 - ▣ The project will not suggest or advertise detour routes through adjacent neighborhoods. However, drivers may find their own alternative routes
 - ▣ Alternative routes will be on major arterials such as Orchard Road and Smoky Hill Road
- ◆ **How impactful will construction be?**
 - ▣ Residents and commuters should expect inconvenience throughout construction
 - ▣ Allow extra travel time and anticipate congestion and slower than normal drive times
- ◆ **Will major construction events be communicated?**
 - ◆ Yes. For project updates:
 - ▣ Subscribe to the project e-newsletter: Arapahoeroad.com
 - ▣ Follow us on the City's Facebook and Twitter
 - ▣ Message boards will be used on the side of the road
 - ▣ Contractor will be required to provide periodic updates

ARAPAHOE - Waco to Himalaya

Proposed Project Timeline



Public Meetings with Adjacent Property Owners

Current as of
September 2, 2014

