
Ten Year
Capital Improvement

Program

NOVEMBER 2015

Centennial
Capital Improvement

Program



 

   i 

Table of Contents 
 
Introduction .................................................................................................................................................. 1 

Overview ................................................................................................................................................... 1 

Capital Project List ................................................................................................................................ 2 

Ten Year Constrained List ..................................................................................................................... 2 

Goals ......................................................................................................................................................... 2 

Our Voice, Our Vision – Centennial 2030.............................................................................................. 2 

Transportation Master Plan .................................................................................................................. 3 

Annual Refinement and Budgeting Process .............................................................................................. 3 

CIP Development Process ............................................................................................................................. 4 

Prioritization Methodology ....................................................................................................................... 4 

Evaluation Criteria ................................................................................................................................. 4 

Scoring Methodology ............................................................................................................................ 5 

Funding Sources ........................................................................................................................................ 6 

Capital Improvement Fund ........................................................................................................................... 7 

Capital Project List .................................................................................................................................... 7 

Scoring Results ........................................................................................................................................ 14 

Ten Year Constrained Project List ........................................................................................................... 21 

Open Space Fund ........................................................................................................................................ 24 

Conservation Trust Fund ............................................................................................................................. 24 

 

Appendices 
 
Appendix A. Conceptual Design and Cost Methodology 
Appendix B. Roadway Projects 
Appendix C. Signalization Projects 
Appendix D. Bridge Projects 
Appendix E. Sidewalk Projects 
Appendix F. Other Bike/Ped Projects 

  



 

   ii 

List of Figures 
 
Figure 1. Capital Projects .............................................................................................................................. 8 
Figure 2. Ten Year Constrained Capital Projects ......................................................................................... 23 
 
 

List of Tables 
 
Table 1. Evaluation Criteria and Weights ...................................................................................................... 4 
Table 2. Roadway Projects ............................................................................................................................ 9 
Table 3. Signalization Projects .................................................................................................................... 10 
Table 4. Bridge Projects .............................................................................................................................. 10 
Table 5. Sidewalk Projects .......................................................................................................................... 11 
Table 6. Other Bike/Ped Projects ................................................................................................................ 12 
Table 7. Citywide Projects ........................................................................................................................... 14 
Table 8. Roadway Projects Scoring Results and Prioritization .................................................................... 15 
Table 9. Signalization Projects Scoring Results and Prioritization .............................................................. 16 
Table 10. Bridge Projects Scoring Results and Prioritization ...................................................................... 16 
Table 11. Sidewalk Projects Scoring Results and Prioritization .................................................................. 17 
Table 12. Other Bike/Ped Projects Scoring Results and Prioritization ........................................................ 19 
Table 13. Ten Year Constrained Capital Projects List .................................................................................. 21 
 
 
 



 

   1 

Introduction 
 
Centennial is committed to being a good steward of the public’s funds through the long-range planning 
of infrastructure improvements.  The repair and improvement of the City’s streets, sidewalks, traffic 
signals, and bridges must keep pace with the changing population and ensure the overall utility, 
efficiency, and safety of the City’s infrastructure. 
 
The Capital Improvement Program (CIP) sets the general schedule for public improvements to be 
designed and constructed. The program as presented in this document is organized into three time 
frames. The first year reflects the adopted budget for the fiscal year. The first five years represent a 
schedule and estimate of future capital needs that may be funded with a reasonable level of certainty. 
The last five years represent the City’s long term goals. As the Program looks further into the future, the 
chance of unforeseen events influencing the City’s budget levels and overall priorities increases, 
therefore the final five years outlined in this document should serve more as guidelines for the City’s 
decision makers than as a literal schedule for project implementation. 
 
The CIP draws from three sources of funding to implement projects: 

 Capital Improvement Fund 

 Open Space Fund 

 Conservation Trust Fund 

 
The Capital Improvement Fund (CIF) is used to fund the City’s transportation and safety infrastructure as 
well as the major maintenance of all facilities (such as the Civic Center) that are owned by the City. The 
CIF is funded by the City’s general revenue along with other grants. The Open Space Fund and the 
Conservation Trust Fund work in tandem to fund the maintenance and enhancement of the City’s 
network of parks, open space, and trails. It should be noted that the Open Space Fund is generated by 
the Arapahoe County Open Space Tax, which restricts how it may be used; the Fund’s availability is 
contingent on the continuation of the tax as a funding source. The Conservation Trust Fund is funded by 
the state lottery program and is also restricted in its uses. This document treats these funding sources 
separately since, in many cases, resources in a given fund cannot be used to fund proposed projects in 
another. 
 

Overview 

The City of Centennial CIP provides four primary functions for the efficient use of funds. 

1. Develop a ten-year plan to meet the needs for development of new infrastructure and 
replacement of existing infrastructure which are funded through taxes, fees, special revenues 
and supplementary funding sources. All projects within the first year of the ten-year plan are 
included in the annual budget for the coming year. 

2. Provide direction, oversight and quality assurance for the annual implementation of projects in 
the CIP. 
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3. Respond to citizen comments and questions regarding current and future capital improvement 
projects. 

4. Prepare applications for grants and intergovernmental agreements to assist in funding capital 
improvement projects. 

Resources to provide the above functions are drawn from both the Public Works and Community 
Development Departments. This document contains two major components: the Capital Project List and 
Ten Year Constrained Project List. 
 

Capital Project List 

This component is an all-encompassing list of projects eligible for funding under the CIP. It is important 
to note that this list is generated independent of budgetary considerations.  
 
The projects from this list are ranked according to their potential benefits and impacts and the resources 
available to complete them.  Projects receiving the highest rankings become the building blocks of the 
Ten Year Constrained List. 
 

Ten Year Constrained List 

This component is a strategic plan for allocating capital improvement funds over the next ten years. As 
mentioned above the ten years covered in this list is divided into three time periods: the adopted 2016 
budget for capital improvements, medium term scheduling through 2020, and long term guidance and 
recommendations through 2025. The primary considerations in forming this strategic plan are: 

 The amount of funds allocated for capital projects in a given year as well as across the entire ten 
year span covered by the list. The constrained budget accounts for other funding sources on 
some projects from grants and other sources such as metro districts. 

 The impact of the project on public safety and its ability to enhance the lives of the citizens of 
Centennial. 

 The impacts of the project to the economic health and long‐term viability of the City. 

 The availability of supplemental funding through grants, intergovernmental cooperation, etc. 

 
Ultimately, this ten year constrained list provides guidance for future planning. 
 

Goals 

 

Our Voice, Our Vision – Centennial 2030 

In April 2008, the City of Centennial completed a community visioning process, Our Voice, Our Vision 
– Centennial 2030, which established long term priorities and goals for the City. These goals are the 
primary drivers for development of a long term CIP that most effectively serves the citizens of 
Centennial. The goals are primarily within four distinct focus areas: 

 City Services 

 Community Quality of Life and Citizen Engagement 
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 Economic Health 

 Environment 

 

Transportation Master Plan 

The City of Centennial adopted its first Transportation Master Plan (TMP) in December 2013. The TMP 
builds upon the City’s overall vision and goals set forth in Our Voice, Our Vision – Centennial 2030, and 
establishes a goals and objectives specific to the City’s transportation system. The City’s nine 
transportation-focused goals are as follows: 

 Provide a balanced, connected, and sustainable multimodal transportation system 

 Develop a safe and convenient roadway system that balances mobility and accessibility needs 
with community preservation 

 Develop strategies to use the transportation system more efficiently 

 Improve and expand public transit access and service 

 Provide safe, convenient and enjoyable facilities to encourage walking and bicycling 

 Support Denver’s regional transportation system 

 Maintain and improve the existing transportation system 

 Improve the appearance of streets and public rights-of-way 

 Encourage development that supports and enhances the transportation system 

 
The City has established both the annual CIP budget and this ten year CIP to achieve goals established in 
both Our Voice, Our Vision – Centennial 2030 and the TMP. 
 

Annual Refinement and Budgeting Process 

The purpose of this document is to assist the City with short term and mid-term planning for 
implementation of needed infrastructure improvements. It is a dynamic document that may be updated 
every year as priorities, needs, and available funding change. To be most useful to the City, the CIP 
allows for some flexibility to respond to changing conditions and opportunities. During the budgeting 
process for each upcoming year, the CIP will be used as the primary source for identifying top priority 
projects. The CIP project lists may be refined based on new or updated information related to: 

 Critical issues that need immediate attention (particularly in the areas of safety, the 
environment, or the economy) 

 Level of supplemental funding available 

 Opportunities for quick implementation (e.g., combining a bike project with an ongoing 
maintenance project, or leveraging partnership opportunities) 

 Project cost, feasibility and ease of implementation 
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CIP Development Process 
 

Prioritization Methodology 

Evaluation Criteria 

Centennial’s TMP established an objective methodology for prioritizing future roadway, bicycle, and 
pedestrian improvement projects in Centennial. The prioritization process is intended to assess how well 
a project addresses the TMP goals and objectives. The TMP prioritization process has been refined and 
used to evaluate and rank all projects included in the Capital Project List in a consistent manner. Each 
project was given a score ranging from zero to three (with three being the best) based on how well it 
addresses each of the ten evaluation criteria listed in Table 1. Each of the evaluation criteria has been 
given a weight (which varies by travel mode) based on input from the Community Advisory Committee 
that guided the TMP development. The evaluation criteria with the highest weight for roadway projects 
are Congestion Mitigation and Safety Enhancement, whereas the highest weighted criteria for bicycle 
and pedestrian projects are Safety Enhancement and Continuity. A total score for each project was 
calculated by multiplying the evaluation criterion weight by the given score (ranging from 0-3) for each 
of the ten criteria. The maximum overall score attainable for any project is 300.  
 

Table 1. Evaluation Criteria and Weights 

 
Weight for  

Roadway Projects 

Weight for  
Bicycle and Pedestrian 

Projects 

Safety Enhancement 16 25 

Congestion Mitigation 20 5 

Continuity 9 14 

Economic Development 8 4 

Multi-Modal Enhancements 7 10 

Improved Use of Existing Infrastructure 7 8 

Community Benefits 7 9 

Regional and Citywide Importance 9 6 

Implementation 10 12 

Community Support 7 7 

Total 100 100 
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Scoring Methodology 

More than 80 projects in five project categories (roadway, signalization, bridge, sidewalk, and other 
Bike/Ped) were scored using the ten evaluation criteria. The project scoring process was conducted 
using a GIS-based analysis for most of the criteria. The scoring premise for each criterion is summarized 
below. 
 
Safety Enhancement 

 Is the project located at a Top 25 Crash Rate intersection? 

 Would the project specifically address a safety issue? 

 Have there been bicycle/pedestrian crashes within the project area? (Bike/Ped projects only) 

 Is the environment high stress for bicyclists/pedestrians (high vehicular speeds, high traffic 
volumes)? (Bike/Ped projects only) 

 
Congestion Mitigation 

 Is the project on a road segment that is currently congested? 

 Is the project on a road segment that is expected to be congested in the future? 

 Does the project have potential for providing an alternative travel option? (Bike/Ped projects 
only) 

 
Continuity 

 Will the project complete a missing segment? 

 Is the current facility sub-standard? 

 
Economic Development 

 Is the project within an identified Activity Center or Neighborhood Center? 

 Would the project support economic development? 

 
Multi-Modal Enhancements 

 Would the project enhance the usability of bicycle, pedestrian, or transit modes? 

 Would the project improve access to a transit station? 

 
Improved Use of Existing Infrastructure 

 Would the project reduce demands on the transportation system? 

 Would the project improve the efficiency of the transportation system through measures that 
do not require significant infrastructure construction? 

 
Community Benefits 

 Is the project in a heavily populated area or a heavy employment area? 
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 Does the project improve access to a community facility (school, park, recreational facility, 
regional trailhead)? 

 
Regional and Citywide Importance 

 Is the project on a facility with regional continuity? 

 Has the project been identified in a regional plan, City plan and/or in that of an adjacent 
jurisdiction? 

 
Implementation 

 Is the project easily implemented? 

 Are there funds (federal, state or other non-local) currently earmarked for the project or are 
there an opportunities to leverage City funds with other funding sources? 

 Are there any major roadblocks (e.g., environmental clearances or right of way) that might delay 
implementation of the project? 

 
Community Support 

 Does the project have significant support from the community? 

 

Funding Sources  

Project revenues for design and construction could potentially come from one or more of the following 
sources. 

 City of Centennial General Fund and Capital Improvement Fund 

 General obligation bonds 

 Additional sales tax revenues or a sales tax increase 

 Regional Transportation Authority (RTA) 

 Regional Transportation Improvement Funding (RTIF) 

 Transportation Utility Funding 

 Transportation Improvement Program (TIP) through DRCOG 

 Partnership with other agencies or communities 
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Capital Improvement Fund 
 

Capital Project List 

The Capital Projects are divided into six categories: 

 Roadway Projects 

 Signalization Projects 

 Bridge Projects 

 Sidewalk Projects 

 Other Bike/Ped Projects 

 Citywide Projects 

 

The projects are listed in Tables 2 – 7 and are shown on Figure 1. The project numbers are for 
identification only and do not imply priority.  
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Table 2. Roadway Projects 

Project  
ID # 

Location Description 

001 
County Line Road & Quebec Street 
Intersection 

New southbound to westbound right turn 
lane 

002 Smoky Hill Road from Buckley to Tower Reconstruction and widening to 6 lanes 

003 
Smoky Hill Road from Tower Road to Orchard 
Road 

Roadway reconstruction and widening to 6 
lanes 

004 Smoky Hill Road from Orchard to Picadilly Reconstruction and widening to 6 lanes 

005 Dry Creek Road & Colorado Blvd Intersection 
Intersection reconstruction and auxiliary 
lanes 

006 Smoky Hill Rd from Liverpool St to E-470 Widen to 6 lanes 

007 
County Line Road & Yosemite Street 
Intersection 

New southbound to westbound right turn 
lane 

008 
Havana St & Briarwood Ave/Costilla Ave 
Intersection 

New eastbound to southbound right turn 
lane 

010 Quebec Street & Hindsdale Place Intersection Convert to ¾ movement access 

013 Chester Street - County Line to Otero Median and Access Improvements 

015 
Bronco Parkway from S. Peoria St. East to 
Parker Road 

Widen to 6 lanes 

016 E. Easter Ave from Havana St. to Peoria St. Widen to 6 lanes 

017 Arapahoe Rd - Big Dry Creek to Colorado Reconstruction 

018 Arapahoe Rd - Broadway to Clarkson Reconstruction 

019 Arapahoe Rd - Vine to University Reconstruction 

020 Colorado - Links Prkwy to County Line Widening and new sidewalk 

021 Colorado - Dry Creek to Links Prkwy Widening and new sidewalk 

113 
County Line Road from University to 
Broadway 

Widen to 4 lanes 

114 
Quincy Avenue from Reservoir Rd to 
Himalaya 

Widen to 6 lanes 

115 Orchard Rd - Franklin to High Line Canal 
Widen to three lane section and new 
sidewalk 

116 Arapahoe Road & York Street 
Add median and convert to 3/4 movement 
access 
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Table 3. Signalization Projects 

Project  
ID # 

Location Description 

012 Colorado Blvd & Easter Ave/Nobles Road Intersection 
Signalize intersection / 
roundabout 

072 Smoky Hill Road & Piccadilly Street Intersection Signalize intersection 

075 Yosemite Street & Mineral Drive Intersection Signalize intersection 

076 Yosemite Street & Willow Way Intersection Signalize intersection 

077 Holly Street & Otero Avenue Signalize intersection 

078 Buckley Road & Crestline Ave Intersection Signalize intersection 

082 Himalaya and Gibralter Way Signalize intersection 

084 Peakview Ave and Syracuse Way Signalize intersection 

117 Arapahoe Road & Dexter Street Signalize intersection 

 

Table 4. Bridge Projects 

Project  
ID # 

Location Description 

100 
University Blvd Structure over Big Dry Creek (n/o 
Arapahoe) 

Replace structure 

101 
Arapahoe Rd Structure over Big Dry Creek (e/o 
University) 

Replace structure 

102 Broadway at High Line Canal S. of Arapahoe Rd 
Repair structure & widen sidewalk 
on east side 

103 Quebec St over Willow Crk S. of E. Jamison Dr Install Railing/Repairs 

105 Dry Creek Rd. over Big Dry Creek Repair structure 

106 Broadway at High Line Canal near Caley Ave Repair structure 

107 
Colorado Blvd over Little Dry Creek between Arapahoe 
Rd and Orchard Rd 

Repair structure 

108 Forest Way over Little Dry Creek W. of Holly St. Repair structure 

109 Clarkson St. over High Line Canal N.W. of Panama Dr Repair structure 

110 Bronco Pkwy over Cherry Crk E. of Jordan Rd Repair structure 

111 Dry Creek Rd. over Willow Crk. E of Monaco St Repair structure 
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Table 5. Sidewalk Projects 

Project  
ID # 

Location Description 

022 Dry Creek Rd at I-25 crossing Add multi-use path for crossing 

023 
Dry Creek Rd from University Blvd to Franklin 
St 

Widen and detach sidewalk on north side 
near school 

025 
Arapahoe Rd from Adams Way to Nobles 
Way 

Widen sidewalk to minimum 5' on south side 
through segment  

026 Holly St from Arapahoe to Forest Way Add 5' minimum sidewalk on east side 

028 Alton Way from Yosemite St to I-25 Add 5' minimum sidewalks 

029 University Blvd at Mineral Avenue Add 5' minimum sidewalk on east side 

031 
University Blvd from Columbine Way to 
Euclid Pl 

Add 5' or 8' sidewalk 

033 
Arapahoe Rd from Liverpool St to Parker 
Road 

Add 10' multi-use path on north side 

035 Arapahoe Rd from I-25 to Parker Rd 
Add 8' sidewalk in phases w/ roadway 
improvements 

040 Caley Ave east of Quebec Add detached 5' sidewalk on south side 

042 
Caley Ave from Steele St to St. Paul Way 
(around Peabody Elementary) 

Add 5' walks on all residential roadways. 
Additionally, connect Caley via a multi-use 
trail between Steel St & St. Paul Way on 
south side of school  

044 
Orchard Rd from Clarkson St to Sherman 
Way 

Install 5' minimum sidewalk on south side 

045 
Orchard Rd from High Line Canal Trail to 
Ogden St 

Install 5' minimum sidewalk on south side 

046 Arapahoe Rd from Vine St to Broadway Widen to minimum 5' attached sidewalk  

047 
Little Dry Crk Trail from Krameria Way to 
Briarwood Cir (s/o Quebec and Arapahoe) 

Widen walk on north side of Arapahoe Rd 
from Krameria to new Arapahoe Rd 
underpass 

049 
Parker Rd from Orchard Rd to Valley High Dr 
(B020) 

Add multi-use path on one side and 
minimum 8' sidewalk on remaining side both 
bike/ped travel 

050 
Liverpool St from Arapahoe Rd to Smoky Hill 
Rd 

Add 8' minimum sidewalk and retaining wall 
on east side 

057 
Arapahoe Rd from Lone Tree Creek to Civic 
Center 

New sidewalk N. side of Arapahoe Rd. 

058 Arapahoe Rd from Peoria to Revere Parkway New sidewalk N. side of Arapahoe Rd. 

059 Arapahoe Rd from Revere to Lone Tree Creek New sidewalk N. side of Arapahoe Rd. 

060 Colorado Blvd from Albion to Orchard New sidewalk W. side of Colorado 
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Project  
ID # 

Location Description 

061 Detroit St from Irvin Pl to Jamison Ave New sidewalk on W. side of Detroit St 

062 Easter Ave from Dexter St to Dahlia Ct New sidewalk S. side of Easter Ave 

063 
Easter Ave and Costilla Ave (W. of Franklin 
St) 

New sidewalk N. side of Easter Ave and S. 
side of Costilla Ave 

065 
Niagara St from W. of Newport Way to 
Newport Ct 

New sidewalk on N. side of S. Niagara St. 

067 Orchard Rd from Orchard Dr to Quebec St New sidewalk S. side of Orchard Rd;   

068 
Peakview Ave from Euclid Dr to Business 
Entrance 

New sidewalk on S. side of Peakview Ave 

069 Vine St from Kettle Ave to Franklin Way New sidewalk on E. side of Vine St 

070 Xanthia St from W of Xenia Cir to Yosemite St New sidewalk on N. side of Xanthia 

071 Yosemite St. from Yosemite Ct to Alton Way  New sidewalk on E. side of Yosemite Ct  

119 Locust St. at Caley Avenue New sidewalk on W. side of Locust 

120 Holly St from Maplewood north Widen existing sidewalk on E. side of Holly St 

121 Holly St from Fair to Maplewood Widen existing sidewalk on E. side of Holly St 

 

Table 6. Other Bike/Ped Projects 

Project  
ID # 

Location Description 

032 Dry Creek and University SE of Arapahoe HS Raised crosswalk at RT lane 

037 
Yosemite St, Nichols Ave, and Chester St 
from Mineral Dr to Dry Creek LRT Station 

Provide multi-use path connection along 
Yosemite St (Mineral Dr to Nichols Ave) and 
stripe on-street bike lanes along Nichols & 
Chester 

038 Holly St from County Line Rd to Orchard Rd 

Complete corridor analysis to remove a 
travel lane and stripe on street bike lanes in 
both directions; tie into C-470 trail to south 
& Orchard Rd 

039 Clinton St from Havana St to Costilla Ave Add bike lanes along corridor 

041 
Colorado Blvd from Orchard Rd to County 
Line Rd 

Add bike lanes 

048 
Uinta St from Costilla Blvd to Arapahoe Rd 
(near Walnut Hills Elementary School) 

Widen to 5-6' attached sidewalk or provide 
traffic calming measure along street to 
maintain slow vehicle speeds and install 
bicycle signage/sharrow or a bicycle blvd. 

051 Xanthia St Trail at Briarwood Blvd 
Install curb that meets ADA standards for 
trail crossing 
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Project  
ID # 

Location Description 

052 
Greenwood Plaza Blvd from Arapahoe Rd to 
Fiddlers Green to LRT Station (in Greenwood 
Village) 

Add bike lanes 

053 Willow Creek from Mineral Ave to Mineral Dr 
Connect existing bike lanes from E Mineral 
Ave to E Mineral Dr 

054 
Fair Ave - Caley Ave Trail Extension (s/o 
Cherry Ck Res w/o Jordan Rd, n/o Arapahoe) 

Connect Caley Ave Trail Extension to Cherry 
Creek Trail. Provide clear signage & shorten 
gate to allow bicycle access 

055 
Franklin St from Dry Creek Rd to Easter Pl 
(w/o Arapahoe HS) 

Stripe bike lanes connecting Arapahoe HS to 
E Easter Pl 

056 
Uinta St from Costilla Blvd to Arapahoe Rd 
(near Walnut Hills Elementary School) 

Widen to 5-6' attached sidewalk or provide 
traffic calming measure along street to 
maintain slow vehicle speeds and install 
bicycle signage/sharrow or a bicycle blvd. 

085 E Panorama Cir e/o S Chester Street 
Add flashing sign or HAWK at RTD parking 
garage entrance on Panorama Cir 

086 Alton Way from Briarwood to Xanthia Stripe bike lanes 

088 
E Caley Ave from Quebec St to Arapahoe LRT 
Station 

Stripe bike lanes 

089 
Spruce St s/o Arapahoe and e/o Quebec (at 
Little Dry Creek Trail) 

Connect trails with way finding signs and 
road markings 

090 Orchard Rd & Telluride intersection 
Add crosswalk and rectangular rapid flashing 
beacon 

091 Locust St & Caley Ave (w/o Quebec) Sign for bicycles 

092 Orchard Rd from Colorado Blvd to Quebec St Sign for bicycles and stripe bike lane 

093 
High Line Canal Trail at Orchard Rd (w/o 
University Blvd) 

Curb extensions to narrow crossing distance, 
HAWK 

094 Colorado Blvd & Euclid St intersection Replace with full pedestrian signal 

095 Arapahoe Rd & Vine St intersection Replace signal head and verify timing 
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Table 7. Citywide Projects 

Project  
ID # 

Location Description 

096 Citywide Signal Communication Improvements 

098 Citywide Traffic Calming Measures (NTMP) 

099 Citywide Community Wayfinding Signage 

118 Citywide Street Lights 

 
 

Scoring Results 

The Capital Projects were scored based on the evaluation criteria and methodology described 
previously. Tables 8 – 12 show the project scores, and the projects in each category are listed in priority 
order. Because of the scoring methodology applies to location-specific projects, the Citywide projects 
are not scored.  
 
Conceptual design and cost estimates have been prepared for all Roadway, Signalization, and Bridge 
projects. Due to the high number of candidate Sidewalk and Other Bike/Ped projects, conceptual design 
and cost estimates have been prepared only for the high priority projects – the top 15 Sidewalk projects 
and the top 9 Other Bike/Ped Projects. The cut-off point is shown in red on Tables 11 and 12.  
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Table 8. Roadway Projects Scoring Results and Prioritization 

Project  
ID # 

Location Description 
Cost 

Estimate 
Safety Congestion Continuity Economic 

Multi-
Modal 

Existing 
Infra-

structure 

Comm-
unity 

Regional 
Implemen-

tation 
Support Total 

Rank 

Prioritization Weight: 16 20 9 8 7 7 7 9 10 7 300 

114 
Quincy Avenue from Reservoir Rd to 
Himalaya1 

Widen to 6 lanes $3,100,000 3 3 2 1 3 1 0 3 2 3 230 1 

015 
Bronco Parkway from S. Peoria St. East to 
Parker Road1 

Widen to 6 lanes $29,300,000 3 3 1 1 1 1 3 3 2 3 228 2 

113 
County Line Road from University to 
Broadway1 

Widen to 4 lanes $13,600,000 1 3 2 3 3 1 2 3 3 1 224 3 

002 Smoky Hill Road from Buckley to Tower Reconstruction and widening to 6 lanes $17,300,000 3 3 1 2 1 1 3 2 2 1 213 4 

016 
E. Easter Ave from Havana St. to Peoria 
St. 1 

Widen to 6 lanes $21,300,000 1 3 1 1 3 1 3 3 2 3 210 5 

001 
County Line Road & Quebec Street 
Intersection 

New southbound to westbound right 
turn lane 

$2,500,000 1 3 1 3 1 2 1 3 1 3 195 6 

003 
Smoky Hill Road from Tower Road to 
Orchard Road 

Roadway reconstruction and widening 
to 6 lanes 

$13,600,000 3 2 1 3 1 1 3 2 1 1 191 7 

004 Smoky Hill Road from Orchard to Picadilly Reconstruction and widening to 6 lanes $11,000,000 3 2 1 3 1 1 3 2 1 1 191 7 

006 Smoky Hill Rd from Liverpool St to E-470 Widen to 6 lanes $6,300,000 3 2 1 1 1 1 3 2 2 1 185 9 

115 Orchard Rd - Franklin to High Line Canal 
Widen to three lane section and new 
sidewalk 

$820,000 2 2 1 1 3 1 1 2 2 1 169 10 

020 Colorado - Links Prkwy to County Line Widening and new sidewalk $5,100,000 1 3 1 3 1 1 2 2 1 0 165 11 

007 
County Line Road & Yosemite Street 
Intersection 

New southbound to westbound right 
turn lane 

$500,000 1 2 1 1 1 2 3 3 1 1 159 12 

116 Arapahoe Road & York Street 
Add median and convert to 3/4 
movement access 

$70,000 1 2 1 3 2 2 2 1 1 1 157 13 

005 
Dry Creek Road & Colorado Blvd 
Intersection 

Intersection reconstruction and auxiliary 
lanes 

$2,700,000 2 2 1 1 1 1 1 3 1 1 154 14 

021 Colorado - Dry Creek to Links Prkwy Widening and new sidewalk $2,300,000 1 3 1 0 1 1 2 2 1 0 141 15 

008 
Havana St & Briarwood Ave/Costilla Ave 
Intersection 

New eastbound to southbound right 
turn lane 

$690,000 1 1 1 3 1 2 2 2 1 1 139 16 

013 Chester Street - County Line to Otero Median and Access Improvements $230,000 1 0 1 1 1 3 3 2 1 1 117 17 

019 Arapahoe Rd - Vine to University Reconstruction $8,600,000 1 0 1 3 1 2 3 1 1 1 117 17 

010 
Quebec Street & Hindsdale Place 
Intersection 

Convert to 3/4 movement access $14,000 1 1 1 1 0 2 2 2 1 1 116 19 

018 Arapahoe Rd - Broadway to Clarkson Reconstruction $6,300,000 1 0 1 2 1 2 3 1 1 1 109 20 

017 Arapahoe Rd - Big Dry Creek to Colorado Reconstruction $9,500,000 1 0 1 1 1 2 3 1 1 1 101 21 

 

1 Multi-agency project   
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Table 9. Signalization Projects Scoring Results and Prioritization 

Project  
ID # 

Location Description 
Cost 

Estimate 
Safety Congestion Continuity Economic 

Multi-
Modal 

Existing 
Infra-

structure 

Comm-
unity 

Regional 
Implemen-

tation 
Support Total 

Rank 

Prioritization Weight: 16 20 9 8 7 7 7 9 10 7 300 

072 
Smoky Hill Road & Piccadilly Street 
Intersection 

Signalize intersection $360,000 1 2 1 1 2 2 1 2 2 1 153 2 

075 Yosemite Street & Mineral Drive Intersection Signalize intersection $360,000 1 1 1 0 2 2 3 3 1 2 145 3 

076 Yosemite Street & Willow Way Intersection Signalize intersection $360,000 1 1 1 0 2 2 3 3 1 1 138 4 

078 Buckley Road & Crestline Ave Intersection Signalize intersection $360,000 1 1 1 0 2 2 3 3 1 1 138 4 

082 Himalaya and Gibralter Way Signalize intersection $270,000 1 1 1 3 2 2 2 1 1 1 137 6 

077 Holly Street & Otero Avenue Signalize intersection $360,000 1 1 1 2 2 2 1 2 1 1 131 7 

084 Peakview Ave and Syracuse Way Signalize intersection $360,000 1 1 1 0 2 2 3 0 3 1 131 7 

012 
Colorado Blvd & Easter Ave/Nobles Road 
Intersection 

Signalize intersection / 
roundabout 

$360,000 1 1 1 0 2 2 2 2 1 1 122 9 

117 Arapahoe Road & Dexter Street Signalize intersection $360,000 1 1 1 0 2 2 2 1 1 1 113 10 

 

Table 10. Bridge Projects Scoring Results and Prioritization 

Project  
ID # 

Location Description 
Cost 

Estimate 
Safety Congestion Continuity Economic 

Multi-
Modal 

Existing 
Infra-

structure 

Comm-
unity 

Regional 
Implemen-

tation 
Support Total 

Rank 

Prioritization Weight: 16 20 9 8 7 7 7 9 10 7 300 

100 
University Blvd Structure over Big Dry Creek 
(n/o Arapahoe) 1 

Replace structure $4,000,000 2 2 2 3 1 1 2 3 2 3 210 1 

101 
Arapahoe Rd Structure over Big Dry Creek (e/o 
University) 1 

Replace structure $5,600,000 2 2 2 1 1 1 2 3 1 3 184 2 

102 Broadway at High Line Canal S. of Arapahoe Rd 
Repair structure & widen sidewalk 
on east side 

$300,000 2 0 1 2 1 2 1 2 1 1 120 3 

103 Quebec St over Willow Crk S. of E. Jamison Dr Install Railing/Repairs $100,000 1 0 2 0 2 2 2 0 1 1 93 4 

105 Dry Creek Rd. over Big Dry Creek Repair structure $90,000 1 0 1 0 1 2 2 1 1 1 86 5 

111 Dry Creek Rd. over Willow Crk. E of Monaco St Repair structure $40,000 1 0 1 0 1 2 2 1 1 1 86 5 

108 Forest Way over Little Dry Creek W of Holly St. Repair structure $40,000 1 0 1 0 1 2 3 0 1 1 84 7 

106 Broadway at High Line Canal near Caley Ave Repair structure $360,000 1 0 1 0 1 2 0 2 1 1 81 8 

110 Bronco Pkwy over Cherry Crk E. of Jordan Rd Repair structure $150,000 1 0 1 0 1 2 1 1 1 1 79 9 

107 
Colorado Blvd over Little Dry Creek between 
Arapahoe Rd and Orchard Rd 

Repair structure $50,000 1 0 1 0 1 2 2 0 1 1 77 10 

109 
Clarkson St. over High Line Canal N.W. of 
Panama Dr 

Repair structure $110,000 1 0 1 0 1 2 1 0 1 1 70 11 

1 Multi-agency project 
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Table 11. Sidewalk Projects Scoring Results and Prioritization 

Project  
ID # 

Location Description 
Cost 

Estimate 
Safety Congestion Continuity Economic 

Multi-
Modal 

Existing 
Infra-

structure 

Comm-
unity 

Regional 
Implemen-

tation 
Support Total 

Rank 

Prioritization Weight: 25 5 14 4 10 8 9 6 12 7 300 

022 Dry Creek Rd at I-25 crossing Add multi-use path for crossing $300,000 3 1 3 2 3 1 3 3 2 2 251 1 

029 University Blvd at Mineral Avenue Add 5' minimum sidewalk on east side $30,000 2 3 3 1 2 3 3 3 2 3 245 2 

026 Holly St from Arapahoe to Forest Way Add 5' minimum sidewalk on east side $150,000 3 2 3 1 2 3 2 3 1 2 237 3 

035 Arapahoe Rd from I-25 to Parker Rd  
Add 8' sidewalk in phases w/ roadway 
improvements 

$2,200,000 3 3 2 1 2 2 3 3 2 1 234 4 

023 
Dry Creek Rd from University Blvd to 
Franklin St 

Widen and detach sidewalk on north 
side near school 

$150,000 2 1 3 2 2 3 3 3 1 3 227 5 

031 
University Blvd from Columbine Way to 
Euclid Pl 

Add 5' or 8' sidewalk $440,000 2 2 3 1 2 3 2 3 1 2 212 6 

033 
Arapahoe Rd from Liverpool St to Parker 
Road 

Add 10' multi-use path on north side $3,300,000 2 3 3 2 2 1 1 3 2 2 208 7 

058 
Arapahoe Rd from Peoria to Revere 
Parkway 

New sidewalk N. side of Arapahoe Rd. $120,000 2 3 2 2 2 2 3 2 2 1 207 8 

050 
Liverpool St from Arapahoe Rd to Smoky 
Hill Rd 

Add 8' minimum sidewalk and retaining 
wall on east side 

$1,400,000 2 2 3 1 2 1 3 3 1 2 205 9 

040 Caley Ave east of Quebec Add detached 5' sidewalk on south side $190,000 2 1 3 1 2 2 3 2 1 2 202 10 

025 
Arapahoe Rd from Adams Way to Nobles 
Way 

Widen sidewalk to minimum 5' on south 
side through segment 

$70,000 2 1 3 2 2 2 1 3 1 3 201 11 

057 
Arapahoe Rd from Lone Tree Creek to 
Civic Center 

New sidewalk N. side of Arapahoe Rd. $110,000 2 3 2 0 2 2 3 2 2 1 199 12 

059 
Arapahoe Rd from Revere to Lone Tree 
Creek 

New sidewalk N. side of Arapahoe Rd. $190,000 2 3 2 0 2 2 3 2 2 1 199 12 

046 Arapahoe Rd from Vine St to Broadway Widen to minimum 5' attached sidewalk   2 1 2 2 2 1 3 3 1 2 190 14 

028 Alton Way from Yosemite St to I-25 Add 5' minimum sidewalks  1 1 3 2 2 3 3 2 1 2 189 15 

049 
Parker Rd from Orchard Rd to Valley High 
Dr (B020) 

Add multi-use path on one side and 
minimum 8' sidewalk on remaining side 
both bike/ped travel 

 
2 2 2 2 2 1 1 3 2 2 189 15 

047 
Little Dry Crk Trail from Krameria Way to 
Briarwood Cir (s/o Quebec and 
Arapahoe) 

Widen walk on north side of Arapahoe 
Rd from Krameria to new Arapahoe Rd 
underpass 

 
2 1 2 1 2 2 3 2 1 2 188 17 

119 Locust St. at Caley Avenue 
New sidewalk on west side of Locust to 
connect to Cherry Park trail entrance. 

 1 2 3 0 2 2 2 1 2 3 182 18 

060 Colorado Blvd from Albion to Orchard New sidewalk W. side of Colorado  2 1 3 0 2 2 2 2 1 1 182 18 

067 
Orchard Rd from Orchard Dr to Quebec 
St 

New sidewalk S. side of Orchard Rd;   
 

2 2 3 0 2 2 0 2 2 1 181 20 

045 
Orchard Rd from High Line Canal Trail to 
Ogden St 

Install 5' minimum sidewalk on south 
side 

 
1 2 3 2 1 2 1 3 2 2 176 21 

071 
Yosemite St. from Yosemite Ct to Alton 
Way  

New sidewalk on E. side of Yosemite Ct  
 

1 1 3 3 2 2 2 3 1 1 175 22 
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Project  
ID # 

Location Description 
Cost 

Estimate 
Safety Congestion Continuity Economic 

Multi-
Modal 

Existing 
Infra-

structure 

Comm-
unity 

Regional 
Implemen-

tation 
Support Total 

Rank 

Prioritization Weight: 25 5 14 4 10 8 9 6 12 7 300 

044 
Orchard Rd from Clarkson St to Sherman 
Way 

Install 5' minimum sidewalk on south 
side 

 
1 1 3 2 1 2 1 3 2 2 171 23 

061 Detroit St from Irvin Pl to Jamison Ave New sidewalk on W. side of Detroit St  1 1 3 2 2 2 3 1 1 1 168 24 

070 
Xanthia St from W of Xenia Cir to 
Yosemite St 

New sidewalk on N. side of Xanthia 
 

1 1 3 2 2 2 3 1 1 1 168 24 

042 
Caley Ave from Steele St to St. Paul Way 
(around Peabody Elementary) 

Add 5' walks on all residential roadways. 
Additionally, connect Caley via a multi-
use trail between Steel St & St. Paul 
Way on south side of school  

 

1 1 3 1 2 2 1 2 1 3 166 26 

062 Easter Ave from Dexter St to Dahlia Ct New sidewalk S. side of Easter Ave  1 1 3 0 2 2 3 1 1 1 160 27 

065 
Niagara St from W. of Newport Way to 
Newport Ct 

New sidewalk on N. side of S. Niagara 
St. 

 
1 2 3 1 2 2 2 1 1 1 160 27 

069 Vine St from Kettle Ave to Franklin Way New sidewalk on E. side of Vine St  1 1 3 0 2 2 3 1 1 1 160 27 

068 
Peakview Ave from Euclid Dr to Business 
Entrance 

New sidewalk on S. side of Peakview 
Ave 

 
1 1 3 2 2 2 2 1 1 1 159 30 

063 
Easter Ave and Costilla Ave (W. of 
Franklin St) 

New sidewalk N. side of Easter Ave and 
S. side of Costilla Ave 

 
1 1 3 1 2 2 2 1 1 1 155 31 

120 Holly St. from Maplewood north 
Widen existing sidewalk to match 
existing 8' walk in GWV. 

 1 1 2 0 2 2 2 1 1 2 144 32 

121 Holly St. from Fair to Maplewood 
Widen existing sidewalk from 3' width 
to 5' width. 

 1 1 2 0 2 2 2 1 1 2 144 32 
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Table 12. Other Bike/Ped Projects Scoring Results and Prioritization 

Project  
ID # 

Location Description 
Cost 

Estimate 
Safety Congestion Continuity Economic 

Multi-
Modal 

Existing 
Infra-

structure 

Comm-
unity 

Regional 
Implemen-

tation 
Support Total 

Rank 

Prioritization Weight: 25 5 14 4 10 8 9 6 12 7 300 

032 
Dry Creek and University SE of Arapahoe 
HS 

Raised crosswalk at RT lane $20,000 2 2 2 2 1 3 2 3 2 3 211 1 

037 
Yosemite St, Nichols Ave, and Chester St 
from Mineral Dr to Dry Creek LRT Station 

Provide multi-use path connection 
along Yosemite St (Mineral Dr to Nichols 
Ave) and stripe on-street bike lanes 
along Nichols & Chester 

$100,000 2 1 3 0 2 3 3 3 0 1 193 2 

085 E Panorama Cir e/o S Chester Street 
Add flashing sign or HAWK at RTD 
parking garage entrance on Panorama 
Cir 

$180,000 1 1 3 2 3 2 3 2 0 2 179 3 

093 
High Line Canal Trail at Orchard Rd (w/o 
University Blvd) 

Curb extensions to narrow crossing 
distance, HAWK 

$310,000 2 1 1 1 2 2 1 3 2 2 174 4 

090 Orchard Rd & Telluride intersection 
Add crosswalk and rectangular rapid 
flashing beacon 

$60,000 2 0 2 0 2 3 2 3 1 0 170 5 

094 Colorado Blvd & Euclid St intersection Replace with full pedestrian signal $360,000 2 1 1 0 2 2 2 2 1 2 161 6 

039 Clinton St from Havana St to Costilla Ave Add bike lanes along corridor $60,000 1 1 3 1 3 1 3 2 0 1 160 7 

095 Arapahoe Rd & Vine St intersection Replace signal head and verify timing $10,000 2 0 1 0 1 3 2 3 1 1 153 8 

086 Alton Way from Briarwood to Xanthia Stripe bike lanes $60,000 0 1 3 2 3 1 3 2 0 2 146 9 

088 
E Caley Ave from Quebec St to Arapahoe 
LRT Station 

Stripe bike lanes 
 

0 1 3 2 2 2 3 2 0 2 144 10 

038 
Holly St from County Line Rd to Orchard 
Rd 

Complete corridor analysis to remove a 
travel lane and stripe on street bike 
lanes in both directions; tie into C-470 
trail to south & Orchard Rd 

 

0 1 2 2 2 2 3 2 1 2 142 11 

091 Locust St & Caley Ave (w/o Quebec) Sign for bicycles  0 0 3 0 1 3 3 2 1 2 141 12 

041 
Colorado Blvd from Orchard Rd to 
County Line Rd 

Add bike lanes 
 

0 2 3 2 1 2 3 2 0 2 139 13 

052 
Greenwood Plaza Blvd from Arapahoe Rd 
to Fiddlers Green to LRT Station (in 
Greenwood Village) 

Add bike lanes 
 

0 1 2 2 2 3 3 2 0 2 138 14 

053 
Willow Creek from Mineral Ave to 
Mineral Dr 

Connect existing bike lanes from E 
Mineral Ave to E Mineral Dr 

 
0 1 3 1 2 2 3 2 0 1 133 15 

089 
Spruce St s/o Arapahoe and e/o Quebec 
(at Little Dry Creek Trail) 

Connect trails with way finding signs 
and road markings 

 
0 0 2 1 2 3 2 2 1 2 132 16 

051 Xanthia St Trail at Briarwood Blvd 
Install curb that meets ADA standards 
for trail crossing 

 
0 0 1 2 2 3 2 2 1 3 129 17 

048 
Uinta St from Costilla Blvd to Arapahoe 
Rd (near Walnut Hills Elementary School) 

Widen to 5-6' attached sidewalk or 
provide traffic calming measure along 
street to maintain slow vehicle speeds 
and install bicycle signage/sharrow or a 
bicycle blvd. 

 

0 0 2 2 2 1 2 2 1 2 120 18 
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Project  
ID # 

Location Description 
Cost 

Estimate 
Safety Congestion Continuity Economic 

Multi-
Modal 

Existing 
Infra-

structure 

Comm-
unity 

Regional 
Implemen-

tation 
Support Total 

Rank 

Prioritization Weight: 25 5 14 4 10 8 9 6 12 7 300 

056 
Uinta St from Costilla Blvd to Arapahoe 
Rd (near Walnut Hills Elementary School) 

Widen to 5-6' attached sidewalk or 
provide traffic calming measure along 
street to maintain slow vehicle speeds 
and install bicycle signage/sharrow or a 
bicycle blvd. 

 

0 0 2 2 2 1 2 2 1 2 120 18 

054 
Fair Ave - Caley Ave Trail Extension (s/o 
Cherry Ck Res w/o Jordan Rd, n/o 
Arapahoe) 

Connect Caley Ave Trail Extension to 
Cherry Creek Trail. Provide clear signage 
& shorten gate to allow bicycle access 

 
0 1 3 0 1 3 1 2 1 0 114 20 

055 
Franklin St from Dry Creek Rd to Easter Pl 
(w/o Arapahoe HS) 

Stripe bike lanes connecting Arapahoe 
HS to E Easter Pl 

 
0 1 2 2 1 2 3 2 0 1 113 21 

092 
Orchard Rd from Colorado Blvd to 
Quebec St 

Sign for bicycles and stripe bike lane 
 

0 0 3 1 1 1 2 3 0 1 107 22 
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Ten Year Constrained Project List 

Estimated annual funding has been allocated to the high priority projects in each category, and the resulting ten year fiscally constrained projects are listed in Table 13 and depicted on Figure 2. 
 

Table 13. Ten Year Constrained Capital Projects List 

CIP_ID Location Description 

Project Costs Funding Allocation 
Total 

Funding City Cost Other Funds 
Cost 

Estimate 
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 

Roadway Projects 

114 
Quincy Avenue from Reservoir 
Rd to Himalaya2 

Widen to 6 lanes TBD $250,000 $3,100,000 $250,000 
 

                $250,000 

113 
County Line Road from 
University to Broadway2 

Widen to 4 lanes $4,000,000 $9,600,000 $13,600,000   $1,350,000 $2,100,000 $550,000             $4,000,000 

001 
County Line Road & Quebec 
Street Intersection 

New southbound to 
westbound right turn 
lane 

$2,500,000 $0 $2,500,000       $1,550,000 $950,000           $2,500,000 

115 
Orchard Rd - Franklin to High 
Line Canal 

Widen to three lane 
section and new 
sidewalk 

$820,000 $0 $820,000         $820,000           $820,000 

116 Arapahoe Road & York Street 
Add median and convert 
to 3/4 movement access 

$70,000 $0 $70,000         $70,000           $70,000 

002 
Smoky Hill Road from Buckley 
to Tower 

Reconstruction and 
widening to 6 lanes 

$17,300,000 $0 $17,300,000         $260,000 $2,100,000 $2,100,000 $2,100,000 $2,100,000 $2,100,000 $10,760,0001 

Roadway Projects TOTAL $27,540,000 $9,850,000 $37,390,000 $250,000 $1,350,000 $2,100,000 $2,100,000 $2,100,000 $2,100,000 $2,100,000 $2,100,000 $2,100,000 $2,100,000 $18,400,000 

Signalization Projects 

072 
Smoky Hill Road & Piccadilly 
Street Intersection 

Signalize intersection $300,000 $60,000 $360,000  $300,000 
 

                $300,000 

075 
Yosemite Street & Mineral 
Drive Intersection 

Signalize intersection $360,000 $0 $360,000     $360,000               $360,000 

076 
Yosemite Street & Willow Way 
Intersection 

Signalize intersection $360,000 $0 $360,000       
 

$360,000            $360,000 

078 
Buckley Road & Crestline Ave 
Intersection 

Signalize intersection $360,000 $0 $360,000         
 

  $360,000        $360,000 

082 Himalaya and Gibraltar Way Signalize intersection $270,000 $0 $270,000           
 

    $270,000    $270,000 

Signalization Projects TOTAL $1,650,000 $60,000 $1,710,000 $300,000 $0 $360,000 $0 $360,000 $0 $360,000 $0 $270,000 $0 $1,650,000 

Bridge Projects 

102 
Broadway at High Line Canal S. 
of Arapahoe Rd 

Repair structure & 
widen sidewalk on east 
side 

$300,000 $0 $300,000 
  

    $150,000 $150,000         $300,000 

Bridge Projects TOTAL $300,000 $0 $300,000 $0 $0 $0 $0 $150,000 $150,000 $0 $0 $0 $0 $300,000 

                                                           
1 Project 002 is partially funded at $10,760,000 of the total project cost of $17,300,000. 
2 Multi-agency project with expected contribution from partners. 
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CIP_ID Location Description 

Project Costs Funding Allocation 
Total 

Funding City Cost Other Funds 
Cost 

Estimate 
2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 

Sidewalk Projects 
              

022 Dry Creek Rd at I-25 crossing 
Add multi-use path for 
crossing 

$300,000 $0 $300,000 
 

$250,000 $50,000                $300,000 

029 
University Blvd at Mineral 
Avenue 

Add 5' minimum 
sidewalk on east side 

$30,000 $0 $30,000     
 

$30,000              $30,000 

026 
Holly St from Arapahoe to 
Forest Way 

Add 5' minimum 
sidewalk on east side 

$150,000 $0 $150,000     
  

  $100,000 $50,000       $150,000 

023 
Dry Creek Rd from University 
Blvd to Franklin St 

Widen and detach 
sidewalk on north side 
near school 

$150,000 $0 $150,000       
 

         $150,000   $150,000 

Sidewalk Projects TOTAL $630,000 $0 $630,000 $0 $250,000 $50,000 $30,000 $0 $100,000 $50,000 $0 $150,000 $0 $630,000 

Other Bike/Ped Projects 

032 
Dry Creek and University SE of 
Arapahoe HS 

Raised crosswalk at RT 
lane 

$20,000 $0 $20,000 
 

$20,000                  $20,000 

037 
Yosemite St, Nichols Ave, and 
Chester St from Mineral Dr to 
Dry Creek LRT Station 

Provide multi-use path 
connection along 
Yosemite St (Mineral Dr 
to Nichols Ave) and 
stripe on-street bike 
lanes along Nichols & 
Chester 

$100,000 $0 $100,000   
 

   $100,000             $100,000 

085 
E Panorama Cir e/o S Chester 
Street 

Add flashing sign or 
HAWK at RTD parking 
garage entrance on 
Panorama Cir 

$180,000 $0 $180,000     
  

  $90,000 $90,000       $180,000 

093 
High Line Canal Trail at Orchard 
Rd (w/o University Blvd) 

Curb extensions to 
narrow crossing 
distance, HAWK 

$155,000 $155,000 $310,000         
   

  $55,000  $100,000  $155,000 

Other Bike/Ped Projects TOTAL $455,000 $155,000 $610,000 $0 $20,000 $0 $100,000 $0 $90,000 $90,000 $0 $55,000 $100,000 $455,000 

Citywide Projects 

096 Citywide 
Signal Communication 
Improvements 

      $140,000 $140,000 $140,000 $140,000 $140,000 $140,000 $140,000 $140,000 $140,000 $140,000 $1,400,000 

098 Citywide 
Traffic Calming 
Measures (NTMP) 

      $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $75,000 $750,000 

099 Citywide 
Community Wayfinding 
Signage 

                          $0 

118 Citywide Street Lights                           $0 

Citywide Projects TOTAL $0 $0 $0 $215,000 $215,000 $215,000 $215,000 $215,000 $215,000 $215,000 $215,000 $215,000 $215,000 $2,150,000 

Grand Total 

Funding Allocation Total 
Funding 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 

$765,000 $1,835,000 $2,725,000 $2,445,000 $2,825,000 $2,655,000 $2,815,000 $2,315,000 $2,790,000 $2,415,000 $23,585,000 

 
 

  





 

   

Open Space Fund 
 
Information on the City’s Open Space Fund can be found in the “Parks, Trails, Open Space and 
Recreation Master Plan” (2007) available at http://www.centennialco.gov/. 
 

Conservation Trust Fund 
 
Information on the City’s Conservation Trust Fund can be found in the “Parks, Trails, Open Space and 
Recreation Master Plan” (2007) available at http://www.centennialco.gov/. 

  

http://centennial.sks.com/uploads/files/Community%20Development/Long%20Range%20-%20Comprehensive%20Planning/Park%20Trails%20Open%20Space%20and%20Recreation%20Master%20Plan.pdf
http://centennial.sks.com/uploads/files/Community%20Development/Long%20Range%20-%20Comprehensive%20Planning/Park%20Trails%20Open%20Space%20and%20Recreation%20Master%20Plan.pdf
http://www.centennialco.gov/
http://centennial.sks.com/uploads/files/Community%20Development/Long%20Range%20-%20Comprehensive%20Planning/Park%20Trails%20Open%20Space%20and%20Recreation%20Master%20Plan.pdf
http://centennial.sks.com/uploads/files/Community%20Development/Long%20Range%20-%20Comprehensive%20Planning/Park%20Trails%20Open%20Space%20and%20Recreation%20Master%20Plan.pdf
http://www.centennialco.gov/
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